IDLLAND

2017 ROAD BOND PROJECT INFORMATION

W. Cuthbert Avenue

Feel Zhe Esenrge,!
Design Start Date: 3/17/2017
Construction End Date: 9/1/2018

Project Type: PAVING/UTILITIES

Project Limits: N. Garfield St. to N. A St.

Project Phase: Design

Next Activity: 100% Construction Plans

Opinion of Probable Cost:
Construction Cost:

$850,000.
TBD
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Project Photo:

Project Scope: To install new water and
storm drain lines within the
street right-of-way. To mill
and repave the whole length
of the street section between
the project limits

Point of Contact:

Matt Carr, P.E. Vicinity Map:
432-685-7287 \ B
mcarr@midlandtexas.gov ) e RANCHLAND HTS
e ?r
Design: In-house Project zc y 3
432-685-7287 g
Engineering Services o >
City of Midland (oMOAai o
Stadium o
Contractor: TBD s ©2
WY v
w PARK HILL  *
TOVER Wi
ACE WEST MIDLAND N
Y &
[}
Comments: Road Bond and Utility Bond PO
Project. Some Utility work paid B
for from Non-Bond Utility E)
Funds. W \linots Ne )
Utility Schedule:
2017 2018 2019
JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC|[JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC[JAN

7

Paving Schedule:
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